COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/15/2008

ESTIMATE SUMMARY 12:02:21
CONTID: C15595 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15595-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 303.( DAYS TIME ALLOW: 7/11/20( FIXED COMPLETION DA1
Coalbank Rockfall Mitigation PERCENT TIME: 99.34 ORIG TIME ALLOW: 11/2/20( FIXED COMPLETION DAT
PROJECT NO: NH 5502-055
Coalbank Rockfall Mitigation
NAME OF ROAD: 550B
PROJECT COUNTIES: SAN JUAN
CONTRACTOR:
AIS CONSTRUCTION COMPANY PAY PERIOD ENDING 07/31/2008 DATE TIME STARTED 09/11/2007
6420 VIA REAL SUITE 6 DATE LET 08/09/2007 DATE WORK BEGAN 06/18/2008
DATE AWARDED 08/24/2007 DATE TIME STOPPED 07/09/2008
DATE CONTRACT EXECUTED 09/10/2007 DATE ACCEPTED 07/09/2008
CARPINTERIA CA 93013 805-684-4344 DATE NOTICE TO PROCEED 09/11/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 971,600.49 PARTICIPATING $ 971,600.49 $ 158,842.60
AWARD PROJECT AMT: $ 695,018.91 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 971,600.49 158,842.60
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 —55,733.57
GROSS EARNINGS 971,600.49 103,109.03
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,425.28 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 961,175.21 103,109.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 961,175.21 103,109.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 103,109.03
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CONTID: C15595 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15595-BID ESTIMATE RUN 08/15/2008
PROJECT: NH 5502-055 ESTIMATE NO: 0004 12:02:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 213-00150 *BONDED FIBER MATRIX 1.100 0.000
ACRE 1.100 6,325.00
5,750.00000 1.100 6,325.00
0065 304-06000 AGGREGATE BASE COURSE (CLASS 6) 12.000 12.000
TON 0.000 0.00
333.33000 12.000 3,999.96
0070 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 12.200 12.200
TON 0.000 0.00
218.18000 12.200 2,661.80
0075 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 10.000 10.000
sY 0.000 0.00
100.00000 10.000 1,000.00
0080 506-00218 *RIPRAP (18 INCH) 6.000 6.000
cy 0.000 0.00
1,666.67000 6.000 10,000.02
0085 601-01000 CONCRETE CLASS B DELETED BY CDOT 105 DATED 8/15/08 0.000 0.000
cY 0.000 0.00
1,000.00000 0.000 0.00
0090 602-00020 REINFORCING STEEL (EPOXY COATED) DELETED BY CDOT 105 0.000 0.000
DATED 8/15/08
1B 0.000 0.00
30.03000 0.000 0.00
0095 603-03361 *36 INCH REINFORCED CONCRETE PIPE SPECIAL (INSTALL 56.000 56.000
ONLY)
LF 0.000 0.00
53.57000 56.000 2,999.92
0100 604-00510 *INLET TYPE D (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0105 607-11525 FENCE (PLASTIC) DELETED BY CDOT 105 DATED 8/15/08 0.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
0110 607-55101 CABLE NET 76,500.000 57,375.000
SF 19,125.000 131,962.50

6.90000 76,500.000 527,850.00



CONTID: C15595 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15595-BID ESTIMATE RUN
PROJECT: NH 5502-055 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 MATERIAL ALLOWANCE INV. "A" ITEMS/CABLE NET, @ CDOT 19,624.930
BARN
SF -19,624.930 -31,412.84
1.60066 0.000 0.00
0110 MATERIAL ALLOWANCE INV. "B" CABLE NET @ CHAMA 19,624.570
SF -19,624.570  -24,320.73
1.23930 0.000 0.00
0115 612-00003 DELINEATOR (TYPE III) 2.000 0.000
EACH 2.000 34.50
17.25000 2.000 34.50
0120 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.200 1,000.00
5,000.00000 1.000 5,000.00
0125 626-00000 *MOBILIZATION 1.000 0.969
LS 0.031 2,015.00
65,000.00000 1.000 65,000.00
0130 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.800
LS 0.200 2,760.00
13,800.00000 1.000 13,800.00
0135 627-00001 PAVEMENT MARKING PAINT DELETED BY CDOT 105 DATED 0.000 0.000
8/15/08
GAL 0.000 0.00
50.00000 0.000 0.00
0140 630-00000 FLAGGING 622.000 573.000
HOUR 49.000 1,715.00
35.00000 622.000 21,770.00
0145 630-00007 TRAFFIC CONTROL INSPECTION 19.000 19.000
DAY 0.000 0.00
103.50000 19.000 1,966.50
0150 630-00012 TRAFFIC CONTROL MANAGEMENT 39.000 36.000
DAY 3.000 1,656.00
552.00000 39.000 21,528.00
0155 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) DELETED BY CDOT 105 0.000 0.000

DATED 8/15/08
EACH 0.000 0.00

23.00000 0.000 0.00



CONTID: C15595 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15595-BID ESTIMATE RUN 08/15/2008
PROJECT: NH 5502-055 ESTIMATE NO: 0004 12:02:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400
EACH 0.600 20.70
34.50000 6.000 207.00
0165 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 43.200
EACH 4.800 276.00
57.50000 48.000 2,760.00
0170 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 28.800
SF 3.200 44.16
13.80000 32.000 441.60
0175 630-80360 DRUM CHANNELIZING DEVICE 22.000 19.800
EACH 2.200 25.30
11.50000 22.000 253.00
0180 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
DELETED BY CDOT 105 DATED 8/15/08
EACH 0.000 0.00
17.25000 0.000 0.00
0185 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) DELETED 0.000 0.000
BY CDOT 105 DATED 8/15/08
EACH 0.000 0.00
1,000.00000 0.000 0.00
0190 630-80380 TRAFFIC CONE 90.000 81.000
EACH 9.000 51.75
5.75000 90.000 517.50
0195 700-70002 F/A ANTICIPATED CMO NOTE- SEE NEW 77000 SF CABLE NET 0.000 0.000
PROJECTED, REV THIS BALANCE
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70011 F/A PARTNERING 122.780 0.000
FA 122.780 122.78
1.00000 122.780 122.78
0210 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 0.000 0.000
DATED 8/15/08
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C15595 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15595-BID ESTIMATE RUN 08/15/2008
PROJECT: NH 5502-055 ESTIMATE NO: 0004 12:02:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 700-70028 F/A ESB PROGRAM DELETED BY CDOT 105 DATED 8/15/08 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70034 F/A TRIM BLASTING/DELETED BY CDOT 105 DATED 8/15/08 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70035 F/A TIMBER SALES/DELETED BY CDOT 105 DATED 8/15/08 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70380 F/A EROSION CONTROL DELETED BY CDOT 105 DATED 8/15/08 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 203-00000 *UNCLASSIFIED EXCAVATION (DEEP PATCH) 524.000 524.000
cy 0.000 0.00
72.60000 524.000 38,042.40
0305 206-00510 *FILTER MATERIAL (CLASS A) (DEEP PATCH) 78.000 78.000
cY 0.000 0.00
176.00000 78.000 13,728.00
0310 304-02000 *AGGREGATE BASE COURSE (CLASS 2) (DEEP PATCH) 678.900 678.900
TON 0.000 0.00
99.00000 678.900 67,211.10
0315 304-06000 *AGGREGATE BASE COURSE (CLASS 6) (DEEP PATCH) 100.810 100.810
TON 0.000 0.00
124.30000 100.810 12,530.68
0320 304-09014 *AGGREGATE BASE COURSE (SPECIAL) (SHOULDERING) (DEEP 14.180 0.000
PATCH)
TON 14.180 951.48
67.10000 14.180 951.48
0325 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) (DEEP PATCH) 87.220 87.220
TON 0.000 0.00
237.60000 87.220 20,723.47
0330 420-00111 *GEOTEXTILE (DRAINAGE) (CLASS B) (DEEP PATCH) 503.000 503.000
sy 0.000 0.00

5.50000 503.000 2,766.50



CONTID: C15595 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 15595-BID ESTIMATE RUN 08/15/2008
PROJECT: NH 5502-055 ESTIMATE NO: 0004 12:02:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 506-01020 *GEOGRID REINFORCEMENT (DEEP PATCH) 1,284.000 1,284.000
sy 0.000 0.00
5.50000 1,284.000 7,062.00
0340 605-00040 *4 INCH PERFORATED PIPE UNDERDRAIN (DEEP PATCH) 152.000 152.000
LF 0.000 0.00
14.30000 152.000 2,173.60
0345 619-50320 *4 INCH PLASTIC PIPE (DEEP PATCH) 10.000 10.000
LF 0.000 0.00
55.00000 10.000 550.00
0350 626-00100 *MOBILIZATION (WITHOUT AUTOPAY) (DEEP PATCH) 1.000 1.000
LS 0.000 0.00
19,800.00000 1.000 19,800.00
0355 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.900
(TEMPORARY)
EACH 0.100 165.00
1,650.00000 1.000 1,650.00
0360 614-00011 SIGN PANEL (CLASS I) 9.000 0.000
SF 9.000 288.00
32.00000 9.000 288.00
0365 614-00012 SIGN PANEL (CLASS ITI) 9.000 0.000
SF 9.000 342.00
38.00000 9.000 342.00
0370 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 13.000 0.000
LF 13.000 390.00
30.00000 13.000 390.00
0375 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 2.000 0.000
EACH 2.000 400.00
200.00000 2.000 400.00
0380 614-01575 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 14.000 0.000
LF 14.000 518.00
37.00000 14.000 518.00
CAT 0200 CURRENT AMT $ 971,370.49 $ 103,109.03$ 971,370.49



CONTID: C15595 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 15595-BID ESTIMATE RUN 08/15/2008
PROJECT: NH 5502-055 ESTIMATE NO: 0004 12:02:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID
0235 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
230.00000 1.000 230.00
CAT 0400 CURRENT AMT $ 230.00 $ 0.00s 230.00

PROJECT TOTAL CURRENT AMT §

971,600.49 $

103,109.03 $ 971,600.49



